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All,
 
Attached please find a copy of the Quarterly Progress Report for remediation activities at the Hatco
site. Feel free to contact me if you have any questions.
 
Thank you,
 
John
 

John Sontag, Jr. PE
Client Account Manager

WESTON SOLUTIONS, INC.
1400 Weston Way
West Chester, PA 19380
610-701-3679 – Direct
484-678-6135 – Cell
610-344-7538 – Fax

 
CONFIDENTIALITY: This email and attachments may contain information which is
confidential and proprietary. Disclosure or use of any such confidential or proprietary
information without the written permission of Weston Solutions, Inc. is strictly prohibited. If
you received this email in error, please notify the sender by return e-mail and delete this email
from your system. Thank you.
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WESTON SOLUTIONS, INC. 
205 CAMPUS DRIVE 
EDISON, NEW JERSEY  08837 


732‐417‐5800  FAX: 732‐417‐5801 
 


 


 
June 30, 2021 


 
 
Mr. Andy Park, Acting Chief 
Corrective Action Section  
Hazardous Waste Programs Branch 
U.S. EPA Region 2 
290 Broadway, 25th Floor 
New York, New York 10007-1866 
 
Mr. John M. Mitch, Clerk 
Woodbridge Township 
1 Main Street 
Woodbridge, NJ 07095 
  
Re: Hatco Site 


Fords, NJ 
Program Interest Number G000003943 


 
Dear Mr. Park and Mr. Mitch: 
 
Weston Solutions, Inc. (Weston) is forwarding Progress Report Number 63, which covers the 
activities associated with the Hatco Site from March 1 through May 31, 2021.  The progress report is 
being submitted in accordance with the requirements of Weston’s May 25, 2005 Administrative 
Consent Order and March 30, 2005 USEPA approval letter.  If you have any questions, please do not 
hesitate to contact me at (610) 701-3679. 
 


Very truly yours,  
WESTON SOLUTIONS, INC. 
 
 
 
John Sontag, Jr. 
Client Account Manager 


 
cc: S. Ferreira, (USEPA) 


A. Findley (NJDEP) 
M. Fisher – LSRP (ELM) 
R. Ansari, L. Kirby, E. Ostapczuk (Hatco/LANXESS) 


 M. DiNinno (MCUA) 
V. Puranapanda (CHUBB) 
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 ADMINISTRATIVE CONSENT ORDER 


PROGRESS REPORT 
 


1. Progress Report Number:  63 


2. Site Location: Hatco Site 
 1020 King Georges Post Road 
 Fords, NJ  08863 
 
3. Signatories:  Weston Solutions, Inc. 


  ACE American Insurance Company 
  New Jersey Department of Environmental Protection 
 


4. Reporting Period:  March 1 through May 31, 2021 


5. Specific Requirements Initiated and Completed During Reporting Period: 


5.1 Weston submitted Progress Report Number 62 on March 31, 2021.  
5.2 Weston provided monthly progress updates by email to the United States 


Environmental Protection Agency (USEPA) on April 6, May 12, and June 8, 2021. 
 
6. Specific Requirements Previously Initiated Which are Continuing: 


6.1 Weston continued light non-aqueous phase liquid (LNAPL) recovery operations. 
Weston conducted recovery operations at the site using automated skimmer pumps 
and manual bailers. Total recovery through the end of this reporting period:  
 10,798 gallons of LNAPL recovered using skimmer pumps and bailers 


since March 2011; 
 3,200 gallons recovered and shipped offsite in liquid phase during the 


Southeast Leg remediation; and 
 25,000 gallons estimated in LNAPL-saturated soils shipped for offsite 


disposal during the Southeast Leg remediation. The quantity was estimated 
as follows: 1,261 tons of LNAPL-saturated soil was shipped offsite for 
disposal during the Southeast Leg remediation project. Based on field 
observations Weston made the following assumptions regarding the 
quantity of LNAPL contained within the pore volume of that soil: The 
average soil density was 1.6 tons per cubic yard and the estimated soil 
porosity was 35%. This resulted in slightly more than 50,000 gallons of pore 
space. That volume was halved to estimate a conservative volume of 
approximately 25,000 gallons of LNAPL trapped within that pore space. 


6.2 Monthly progress meetings with the Licensed Site Remediation Professional 
(LSRP). 


6.3 In July 2020, Weston submitted an Ecological Risk Assessment (ERA) Work Plan 
to NJDEP and EPA, which focused on developing a cleanup goal for BEHP in soil 
and sediment for the northern portion of the Channel D/AOC-25 wetland.  NJDEP 
and EPA provided comments on the Work Plan to Weston on November 13, 2020.  
Weston’s LSRP replied to USEPA and NJDEP by email dated December 7, 2020, 
requesting a meeting to discuss the comments. A conference call was held on 
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February 25, 2021 with NJDEP and USEPA to discuss the comments on the Work 
Plan . A follow‐up meeting is planned with the regulators in July to further discuss 
next steps in AOC 25 following additional assessment of the existing data. 


6.4 Resampling in the northern portion of Channel D/AOC 25 sediments was 
completed in December 2020. Those data will be discussed with EPA and NJDEP 
during the July meeting. Additional sampling, if required, would be performed in 
the summer of 2021. The GP12 application for deeper sampling was approved by 
NJDEP on January 13, 2021. 


6.5 Weston is working to complete the site‐wide cap design and to finalize plans for 
the field sampling program that is needed to determine the final cap extent. Weston 
is currently preparing a preliminary work plan to clarify the capping approach.  


6.6 An emergency permit modification to address additional streambank erosion in 
Slingtail Creek was granted by NJDEP on October 23, 2019. The permit 
modification was submitted to NJDEP on June 9, 2020. NJDEP issued the permit 
on December 2, 2020. Weston received approval of the mitigation plans from 
NJDEP on March 21, 2021. The initial mitigation activities were performed May 
24 through 26, 2021. The remainder of the work will be completed in the fall of 
2021 to accommodate appropriate planting schedules.  


6.7 Weston has completed the remediation of Hatco-related contaminants identified in 
Woodbridge Pond sediments (Hatco AOC 24) and wetland restoration. The first 
annual wetland monitoring report was submitted on December 29, 2020. The 
Remedial Action Report and AOC-specific Response Action Outcome for AOC 24 
were submitted on January 21, 2021. 


6.8 Weston has prepared a Quality Assurance Project Plan addendum and permit 
modification necessary to remove an isolated area of PCB-contamination identified 
in the wetland portion of the Crown Relocators property (part of Hatco AOC 23). 
The permit application is currently being revised to address NJDEP comments. 
Remediation will be scheduled following NJDEP approval of the permit 
application.  


6.9 Water was observed seeping out of the ground at the decommissioned seep 
interceptor vault system in early 2019. Iron staining was noted on the surface of the 
surrounding pavement. No evidence of LNAPL or PCB exceedances were detected 
in the samples of water from the vault in June 2019 and February 2020. During this 
quarterly reporting period, Weston pumped out the vault on May 7, 2021 to prevent 
further seepage. Weston is working on plans to remove the structures associated 
with the vault. 


6.10 Weston is continuing preparation of the remedial action progress reports for the 
completed Southeast Leg, Northeast Impoundment and Former Lagoon Cap 
remediation projects. 


6.11 The revised Remedial Action Progress report for the Southeast Leg Pond Area 
Phase 1 Sample Results and Recommendations was finalized and distributed on 
April 27, 2021. Phase 2 sampling was performed May 10 through May 18, 2021. 
Weston is evaluating the data.  


6.12 Weston distributed the biennial Public Notification on March 29, 2021. 
 
7. Specific Requirements Scheduled for Completion, but not Completed During the Reporting 


Period: 
7.1 Update scope and schedule for Channel D remediation. 
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7.2 Confer with USEPA to review preliminary engineering plans for site-wide capping 
of remaining contaminated soil. 


 
8. Explanation for Each Item of Non-Completion in Item 7: 


8.1 Weston is currently in discussions with the property owners for Channel D and will 
update the scope and schedule based on those discussions. 


8.2 Weston is currently preparing a preliminary work plan to clarify the capping 
approach. Weston will schedule a conference with USEPA when the work plan is 
ready. 


 
9. Specific Requirements to be Initiated in Next Reporting Period (June - August 2021): 


 
9.1 Continue preparation of Southeast Leg, Northeast Impoundment, and Former 


Lagoon Cap Remedial Action Progress Reports. 
9.2 Confer with USEPA to review preliminary engineering plans for site-wide capping 


of remaining contaminated soil. 
9.3 Preparations for remediation of contamination on Crown Relocations Property 


(AOC 23), pending permit approval. 
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June 30, 2021 

 
 
Mr. Andy Park, Acting Chief 
Corrective Action Section  
Hazardous Waste Programs Branch 
U.S. EPA Region 2 
290 Broadway, 25th Floor 
New York, New York 10007-1866 
 
Mr. John M. Mitch, Clerk 
Woodbridge Township 
1 Main Street 
Woodbridge, NJ 07095 
  
Re: Hatco Site 

Fords, NJ 
Program Interest Number G000003943 

 
Dear Mr. Park and Mr. Mitch: 
 
Weston Solutions, Inc. (Weston) is forwarding Progress Report Number 63, which covers the 
activities associated with the Hatco Site from March 1 through May 31, 2021.  The progress report is 
being submitted in accordance with the requirements of Weston’s May 25, 2005 Administrative 
Consent Order and March 30, 2005 USEPA approval letter.  If you have any questions, please do not 
hesitate to contact me at (610) 701-3679. 
 

Very truly yours,  
WESTON SOLUTIONS, INC. 
 
 
 
John Sontag, Jr. 
Client Account Manager 

 
cc: S. Ferreira, (USEPA) 

A. Findley (NJDEP) 
M. Fisher – LSRP (ELM) 
R. Ansari, L. Kirby, E. Ostapczuk (Hatco/LANXESS) 

 M. DiNinno (MCUA) 
V. Puranapanda (CHUBB) 
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  ACE American Insurance Company 
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5.2 Weston provided monthly progress updates by email to the United States 
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6.1 Weston continued light non-aqueous phase liquid (LNAPL) recovery operations. 
Weston conducted recovery operations at the site using automated skimmer pumps 
and manual bailers. Total recovery through the end of this reporting period:  
 10,798 gallons of LNAPL recovered using skimmer pumps and bailers 
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disposal during the Southeast Leg remediation. The quantity was estimated 
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quantity of LNAPL contained within the pore volume of that soil: The 
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February 25, 2021 with NJDEP and USEPA to discuss the comments on the Work 
Plan . A follow‐up meeting is planned with the regulators in July to further discuss 
next steps in AOC 25 following additional assessment of the existing data. 

6.4 Resampling in the northern portion of Channel D/AOC 25 sediments was 
completed in December 2020. Those data will be discussed with EPA and NJDEP 
during the July meeting. Additional sampling, if required, would be performed in 
the summer of 2021. The GP12 application for deeper sampling was approved by 
NJDEP on January 13, 2021. 

6.5 Weston is working to complete the site‐wide cap design and to finalize plans for 
the field sampling program that is needed to determine the final cap extent. Weston 
is currently preparing a preliminary work plan to clarify the capping approach.  

6.6 An emergency permit modification to address additional streambank erosion in 
Slingtail Creek was granted by NJDEP on October 23, 2019. The permit 
modification was submitted to NJDEP on June 9, 2020. NJDEP issued the permit 
on December 2, 2020. Weston received approval of the mitigation plans from 
NJDEP on March 21, 2021. The initial mitigation activities were performed May 
24 through 26, 2021. The remainder of the work will be completed in the fall of 
2021 to accommodate appropriate planting schedules.  

6.7 Weston has completed the remediation of Hatco-related contaminants identified in 
Woodbridge Pond sediments (Hatco AOC 24) and wetland restoration. The first 
annual wetland monitoring report was submitted on December 29, 2020. The 
Remedial Action Report and AOC-specific Response Action Outcome for AOC 24 
were submitted on January 21, 2021. 

6.8 Weston has prepared a Quality Assurance Project Plan addendum and permit 
modification necessary to remove an isolated area of PCB-contamination identified 
in the wetland portion of the Crown Relocators property (part of Hatco AOC 23). 
The permit application is currently being revised to address NJDEP comments. 
Remediation will be scheduled following NJDEP approval of the permit 
application.  

6.9 Water was observed seeping out of the ground at the decommissioned seep 
interceptor vault system in early 2019. Iron staining was noted on the surface of the 
surrounding pavement. No evidence of LNAPL or PCB exceedances were detected 
in the samples of water from the vault in June 2019 and February 2020. During this 
quarterly reporting period, Weston pumped out the vault on May 7, 2021 to prevent 
further seepage. Weston is working on plans to remove the structures associated 
with the vault. 

6.10 Weston is continuing preparation of the remedial action progress reports for the 
completed Southeast Leg, Northeast Impoundment and Former Lagoon Cap 
remediation projects. 

6.11 The revised Remedial Action Progress report for the Southeast Leg Pond Area 
Phase 1 Sample Results and Recommendations was finalized and distributed on 
April 27, 2021. Phase 2 sampling was performed May 10 through May 18, 2021. 
Weston is evaluating the data.  

6.12 Weston distributed the biennial Public Notification on March 29, 2021. 
 
7. Specific Requirements Scheduled for Completion, but not Completed During the Reporting 

Period: 
7.1 Update scope and schedule for Channel D remediation. 
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7.2 Confer with USEPA to review preliminary engineering plans for site-wide capping 
of remaining contaminated soil. 

 
8. Explanation for Each Item of Non-Completion in Item 7: 

8.1 Weston is currently in discussions with the property owners for Channel D and will 
update the scope and schedule based on those discussions. 

8.2 Weston is currently preparing a preliminary work plan to clarify the capping 
approach. Weston will schedule a conference with USEPA when the work plan is 
ready. 

 
9. Specific Requirements to be Initiated in Next Reporting Period (June - August 2021): 

 
9.1 Continue preparation of Southeast Leg, Northeast Impoundment, and Former 

Lagoon Cap Remedial Action Progress Reports. 
9.2 Confer with USEPA to review preliminary engineering plans for site-wide capping 

of remaining contaminated soil. 
9.3 Preparations for remediation of contamination on Crown Relocations Property 

(AOC 23), pending permit approval. 
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